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Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
December 13, 2017 

11:00 AM 
Meeting Notes 

 
Welcome & Introductions 
 
Meet the Design-Build Team – Bowman reps talked about 20 years of 
working on projects in Fauquier.  Henry Myers of English talked about 
English Construction, over 100 years old, based in Lynchburg.  Long 
history of wastewater construction and design-build under Virginia law.  
He spoke about the importance of communications. 
 
Questions of the Team – Charles Padgett talked about his positive 
feelings about having the D-B team here.  Sara Lee Armstrong asked 
Henry Myers about the background of English Construction.   In 
response to a question from Charles Padgett Ken gave a general 
description of the system design. Mr. Myers talked about some of the 
field work being done to identify utilities.  Ken talked about the 
treatment site.  A discussion ensued of those who will be served with 
80,000 gpd of plant capacity.  The discussion moved to a review of 
customer sign up/connection costs.  Ken then talked about the 
components of the system including how step tanks work and how the 
treatment plant will work.  He then describe the drip irrigation field.   
There was a discussion of community communications, Sara Lee 
commented on the need for a public information meeting.   Charles 
asked Kevin about what field work he had been doing and he answered 
with a description of marking the underground utilities and some 
drilling to begin identifying rock.  He then talked about how they intend 
to install lines.  The goal is to use trench method or directional boring. 
 



 
 

866-906-9888;  1837968# 
 

Brief Updates on project status – Gary Schwartz said Design-Build 
Contract is to be finalized soon, the draft will be circulated for review 
later today.  Once that review is complete it will be ready for signature. 
Gary described the potential new boundaries and showed the drawing 
of likely location of the force main.  He and Ken described how Bowman 
will assist the county in easement/R-O-W acquisition for the force main. 
Tomorrow night the Board will hold a public hearing on the 
Environmental Assessment.  The EA is almost complete except for the 
wetlands delineation on the treatment site.  In response to a question 
Gary described the required Special Exception and Infrastructure plan.  
Gary then said the land acquisition has been negotiated and will be 
executed once the conditions are met, including we have final approval 
of the loan funds.  Sue Rowland described the income survey process.  
Andrew said PC worksession last month and a community meeting was 
well attended.  PC to hold PH next Thursday.  Once the PC makes a 
recommendation to the Board there will be a Board PH.  Update on 
Potential Changes to the Comprehensive Plan and Service District 
Boundaries 
 
Schedule of Future PMT Meeting:
 

 January 10, 2018 

 February 14  
 March 14 

 April 11 


